COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2021

ESTI MATE SUMVARY 14:18: 36
CONTI D C23018 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 23018- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIVE ALLOW 719 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TI ME: 0.83 ORI G TIME ALLOW 719 WORK DAYS
PROJECT NO. NHPP0253- 074
| -25 EXPRESS SEGMENT 5 & 6
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 07/ 17/ 2021 DATE TI ME STARTED 02/22/2021
9351 Grant Street DATE LET 12/ 21/ 2020 DATE WORK BEGAN 02/ 22/ 2021
Suite 110 DATE AWARDED 01/16/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2021 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 02/22/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 107,967, 346. 97 PARTI Cl PATI NG $ 14,688,222.85 $ 4, 483, 361. 30
AWARD PRQIJECT AMT: $ 99, 743,586.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 60% TOTAL EARNI NGS 14, 688, 222. 85 4,483, 361. 30
FUNDS AVAI LABLE: $ 93,279,124, 12 STOCKPI LED MATERI ALS 1,426, 614. 25 1,426,614. 25
GROSS EARNI NGS 16, 114, 837. 10 5,909, 975. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -277,861. 60 -72,159. 12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 15, 836, 975. 50 5,837, 816. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 836, 975. 50 5,837, 816. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 837, 816. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23018-BID ESTI MATE RUN 08/ 02/ 2021
PRQJECT: NHPP0253- 074 ESTI MATE NO 0006 14: 18: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.520
LS 0. 000 0.00
209, 316. 40000 0.520 108, 844. 53
0010 202-00001 Renoval of Structure (1 RRI GATI ON) 18. 000 0. 000
EACH 0. 000 0. 00
2,295. 78000 0. 000 0. 00
0015 202-00010 Renoval of Tree 164. 000 17. 000
EACH 1.000 417.94
417. 94000 18. 000 7,522.92
0020 202-00015 Renoval of Headwal | 3. 000 0. 000
EACH 0. 000 0. 00
2,311. 96000 0. 000 0. 00
0025 202-00019 Renoval of Inlet 27.000 1.000
EACH 0. 000 0.00
1, 293. 58000 1. 000 1, 293. 58
0030 202-00022 Renoval of Headgate 4.000 0. 000
EACH 0. 000 0. 00
986. 25000 0. 000 0. 00
0035 202-00025 Renoval of Ditch Lining 4,882. 000 1, 115. 000
LF 0. 000 0. 00
7.76000 1, 115. 000 8, 652. 40
0040 202- 00026 Renoval of Slope and Ditch Paving 2,214. 000 0. 000
SY 0. 000 0. 00
14. 16000 0. 000 0. 00
0045 202-00027 Renoval of Riprap 3,572.000 267.000
Sy 0. 000 0.00
22.79000 267.000 6, 084. 93
0050 202-00035 Renoval of Pipe 8, 237. 000 727.000
LF 586. 000 17, 357. 32
29. 62000 1, 313. 000 38, 891. 06
0055 202-00036 Reroval of Pipe (Special) (4" AQ) 380. 000 0. 000
LF 0. 000 0. 00

49. 34000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00036 Removal of Pipe (Special) (6" AQ) 565. 000 0. 000
LF 0. 000 0. 00
55. 15000 0. 000 0.00
0065 202-00037 Renoval of End Section 53. 000 7.000
EACH 1. 000 476. 67
476. 67000 8. 000 3,813. 36
0070 202-00090 *Renoval of Delineator 600. 000 182. 000
EACH 36. 000 622. 08
17. 28000 218. 000 3,767.04
0075 202-00120 Renoval of Concrete Box Cul vert 338. 000 0. 000
LF 0. 000 0.00
109. 75000 0. 000 0. 00
0080 202-00203 Renoval of Curb and Gutter 3, 488. 000 0. 000
LF 0. 000 0. 00
6.91000 0. 000 0.00
0085 202-00210 Renoval of Concrete Pavenent 12, 051. 000 735. 000
5% 0. 000 0.00
9. 60000 735. 000 7,056. 00
0090 202-00220 *Renpoval of Asphalt Mat 163, 412. 000 32, 256. 000
SY 1, 816. 000 18, 795. 60
10. 35000 34, 072. 000 352, 645. 20
0095 202-00222 *Renpval of Detour Pavenent 56, 410. 000 0. 000
5% 0. 000 0.00
5.21000 0. 000 0. 00
0100 202- 00240 *Renoval of Asphalt Mt (Pl aning) 125, 676. 000 0. 000
Sy 0. 000 0. 00
1.27000 0. 000 0.00
0105 202-00248 *Rermoval of Runble Strips 7,047. 000 5, 047. 000
LF 0. 000 0.00
7.01000 5, 047. 000 35, 379. 47
0110 202-00250 *Renoval of Pavenent Marking 72,500. 000 5, 522. 000
SF 0. 000 0. 00

1. 26000 5,522. 000 6,957.72



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00500 Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 178. 44000 0. 000 0. 00
0120 202-00720 *Renoval of Closed Circuit Canera 1. 000 0. 000
EACH 0. 000 0. 00
80. 07000 0. 000 0.00
0125 202-00810 *Rerpval of Ground Sign 200. 000 33. 000
EACH 0. 000 0. 00
164. 12000 33. 000 5, 415. 96
0130 202-00823 *Renoval of Dynamic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 629. 99000 0. 000 0. 00
0135 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
0140 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
16, 235. 87000 0. 000 0. 00
0145 202-01000 *Renpval of Fence 16, 095. 000 7,387.000
LF 4, 836. 000 3,675.36
0. 76000 12, 223. 000 9, 289. 48
0150 202-01130 *Renoval of Guardrail Type 3 13, 351. 000 2, 589. 000
LF 195. 000 583. 05
2.99000 2, 784.000 8,324.16
0155 202-01170 Renoval of Guardrail Type 7 413. 000 0. 000
LF 0. 000 0. 00
14. 98000 0. 000 0. 00
0160 202-01200 *Renoval of Tensioned Cable Barrier 22,797. 000 6, 827. 000
LF 0. 000 0. 00
4.31000 6, 827. 000 29, 424.37
0165 202-01300 *Renpval of End Anchorage 39. 000 8. 000
EACH 1. 000 244,42

244. 42000 9. 000 2,199.78



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-04006 Cl ean Cul vert 66. 000 0. 000
HOUR 0. 000 0. 00
420. 42000 0. 000 0. 00
0175 202-05150 Sandbl asti ng 260, 513. 000 0. 000
SF 0. 000 0. 00
1. 10000 0. 000 0. 00
0180 203-00014  Unclassified Excavation (River Bottom Material Salvage 630. 000 40. 000
and R
cY 0. 000 0.00
53. 82000 40. 000 2,152.80
0185 203-00060  *Enbanknment Material (Conplete In Place) 647, 333. 000 131, 432. 000
cY 51, 521. 000 712, 020. 22
13. 82000 182, 953. 000 2,528, 410. 46
0186 203-00060 Emb Matl (CIP) - CMO 8 2, 300. 000 0. 000
cY 0. 000 0.00
3. 15000 0. 000 0. 00
0190 203-00066 *Enbanknment Material (Conplete In Place) (R40) 178, 012. 000 189. 000
CcY 6, 040. 000 181, 260. 40
30. 01000 6, 229. 000 186, 932. 29
0195 203-01100 Proof Rolling 200. 000 2.500
HOUR 7.500 959. 93
127.99000 10. 000 1,279.90
0200 203-01500 Bl adi ng 200. 000 0. 000
HOUR 23. 500 5,024.54
213. 81000 23.500 5,024.54
0205 203-01510 Backhoe 200. 000 0. 000
HOUR 48. 500 10, 838. 30
223. 47000 48.500 10, 838. 30
0210 203-01550  Dozi ng 200. 000 0. 000
HOUR 0. 000 0. 00
260. 56000 0. 000 0. 00
0215 203-01594 Conbi nati on Loader 200. 000 0. 000
HOUR 8. 750 1,439. 29

164. 49000 8. 750 1, 439. 29



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

203- 01597

203- 02330

206- 00066

207- 00205

207- 00210

207- 00305

207- 00310

208- 00002

208- 00013

208- 00020

208- 00021

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

*Pot hol i ng

Laborer

*Structure Backfill

(Fl owabl e Fly Ash)

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpil e Wetl and Topsoi

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

200. 000
HOUR
302. 92000

200. 000
HOUR
52. 29000

353. 000
CY
169. 97000

138, 488. 000

6. 79000

138, 488. 000
cy
5. 48000

1, 130. 000

16. 35000

1,130. 000
CY
13. 46000

118, 905. 000
LF
5. 02000

1, 000. 000
LF
7.12000

29, 555. 000
LF
1. 10000

500. 000
LF
3.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

112. 500
34.500
147. 000

21.000
1. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25,113. 000
1, 862. 000
26, 975. 000

26. 000
0. 000
26. 000

200. 000
0. 000
200. 000

3, 418. 000
720. 000
4,138. 000

80. 000
80. 000
160. 000

10, 186. 000
819. 000
11, 005. 000

16. 000
0. 000
16. 000

Page 6

ESTI MATE RUN 08/ 02/ 2021

10, 450

52

10, 203

3,614

569.

900

74

29

.00

.00

76

.00

.00

40

60

90

.00

14:18: 36

AMOUNT

44,529

1,150

147, 823

425.

2,692

20,772

1,139

12,105

52

24

38

.00

.00

00

10

00

76

20

50

80



CONTI D

ROADWAY

CAT NO0200

0271 900- 00004

0275

208- 00035

0280

208- 00041

0285

208- 00045

0290

208- 00046

0295

208- 00051

0300

208- 00058

0305

208- 00070

0310

208- 00071

0315

208- 00075

0320 208-00103

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

Added |tem (Cubic Yard)/ Haul

Topsoi | -

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 1)

StormDrain Inlet Protection (Type |) (204 Inch)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 600. 000
cy
4. 66000
2, 450. 000
LF
4. 35000
101. 000
EACH
584. 50000
15. 000
EACH
1, 297. 76000
8. 000
EACH
4, 858. 50000
430. 000
LF
4. 69000
19. 000
EACH
523. 97000
30. 000
EACH
3, 189. 88000
2, 250. 000
cy
104. 66000
5. 000
EACH
20, 042. 59000
200. 000
HOUR

52.29000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

761. 000
104. 000
865. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
3. 000
5. 000

40. 000
32. 000
72.000

5. 000
0. 000
5. 000

0. 000
0.500
0.500

Page 7

ESTI MATE RUN 08/ 02/ 2021

452.

9, 569

3, 349

26

.00

.00

.00

.00

.00

.00

64

.00

14:18: 36

AMOUNT

3,762

3,507

1,297

9,717

15, 949

7,535

100, 212

26

.00

75

00

76

00

.00

.00

40

52

95

15



CONTI D

ROADWAY

CAT NO0200

0325 208-00105

0330

208- 00106

0335

208- 00200

0340

208- 00300

0345

208- 00400

0350

210- 00475

0355

210- 00805

0360

210- 00810

0365

210- 00815

0369

900- 00021

0370 210-00855

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

of Sedi nent

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

Er osi on Control

Managenent

Tenporary Berns

Wat er

Control

*Reset

Closed Circuit Tel evision Pole

Reset Overhead Sign Structure

*Reset

Ground Sign

Reset Sign Panel

Added Item (Square Foot)/ Tenp Wre Wl

*Reset Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

( Equi prent )

CMO 8

200. 000
HOUR
167. 63000

200. 000
HOUR
208. 56000

1.000
LS
1, 196, 448. 86000

2, 000. 000
LF
3. 72000
1. 000
LS

398, 165. 73000

1. 000

EACH
2,585.51000
7.000

EACH

26, 750. 00000

22.000

EACH
941. 51000
3. 000

EACH
267.50000
3, 000. 000

SF

29. 40000
1. 000

EACH

2, 635. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.500
0. 000
27.500

0.120
0.030
0.150

1, 367. 000
0. 000
1, 367. 000

0.225
0.031
0. 256

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000

0. 000
3, 000. 000
3, 000. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 02/ 2021

35, 893

12,343

88, 200

.00

.00

47

.00

14

.00

.00

.00

.00

00

.00

14:18: 36

AMOUNT

5,735

179, 467

5, 085

101, 930

2,353

88, 200

.00

40

33

24

43

.00

.00

78

.00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0375 212-00006

0380

212-00009

0385

212-00022

0390

212-00028

0395

212-00032

0400

213- 00003

0405

213-00012

0410

213- 00061

0415

213-00150

0420

214- 00005

0425 214-00201

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Seedi ng (Riparian)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Bonded Fi ber Matrix

*Landscape Maintenance (24 Month)

Deci duous Tree (Tubeling)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
151. 000
ACRE
672. 89000
25. 000
ACRE
441. 24000
0. 400
ACRE
2, 487. 48000
0. 700
ACRE
4,191. 76000
151. 900
ACRE
2, 371. 64000
116. 800
ACRE
584. 64000
10. 000
ACRE
3, 474. 74000
23, 370. 000
LB
2. 26000
50. 000
ACRE
2, 151. 03000
1. 000
LS

84, 662. 37000

5. 000

107. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 700.
. 000
1, 700.

. 140
. 000
. 140

. 000
. 220
. 220

. 050
. 000
. 050

. 030
. 000
. 030

. 190
. 000
. 190

. 000
. 000
. 000

. 300
. 000
. 300

000

000

. 000
. 100
. 100

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 02/ 2021

97

8,819

.00

.00

.00

.00

.00

.00

.00

22

.00

.00

14:18: 36

AMOUNT

94

97

124.

125.

450.

1, 042

3,842

8, 819

20

07

37

75

61

.00

42

00

22

.00

.00



CONTI D

ROADWAY

CAT NO0200

0430 214-01011

0435 216-00201

0440 217-00020

0445 218-00000

0450 240- 00000

0455 240-00010

0460 240-00200

0465 250-00010

0470 250-00204

0475 304-06007

0480 304-08002

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Live Brush Mattress

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

*Her bi ci de Treat nent

*Noxi ous Weed Managenent

*Wldlife Biologist

Renoval of Nests

*Bat House

*Envi ronnmental Heal th and Saf ety Managenent

* Materials Managenent Plan

*Aggregat e Base Course (O ass 6)

Aggregat e Base Course (Shoulder Material)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
225. 000
LF
71. 70000
121, 240. 000
sy
2. 15000
200. 000
HOUR
218. 41000
1. 000
LS
5, 890. 51000
150. 000
HOUR
77. 22000
80. 000
HOUR
238. 74000
2.000
EACH
1, 158. 25000
1. 000
LS
2, 868. 04000
1. 000
LS
2, 868. 04000
73, 816. 000
cy
37. 54000
982. 000
cy

199. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

176. 000
0. 000
176. 000

914. 000
1, 066. 000
1, 980. 000

191. 500
0. 000
191. 500

0. 500
0. 000
0. 500

101. 000
10. 500
111. 500

5.500
0. 000
5. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

17. 710
1, 350. 000
1,367.710

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 02/ 2021

2,291.

810

50, 679

.00

90

.00

.00

.00

.00

.00

.00

00

.00

14:18: 36

AMOUNT

12,619

4,257

41, 825

2,945

8,610

1,313

2,868

2,868

51, 343

20

00

52

26

03

07

.00

04

04

83

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 304-09102  Aggregate Base Course (Recycled Asphalt Pavement) 936. 570 0. 000
cY 0. 000 0. 00
29. 25000 0. 000 0. 00
0489 900- 00004 Added Item (Cubic Yard)/ Haul Ditch Excavation - CMO 8 2,700. 000 0. 000
cY 0. 000 0. 00
6. 32000 0. 000 0. 00
0490 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,134. 300 175. 850
TON 0. 000 0. 00
221.99000 175. 850 39, 036. 94
0495 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 72, 823. 000 0. 000
TON 0. 000 0. 00
82.10000 0. 000 0. 00
0500 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 8, 969. 000 0. 000
TON 0. 000 0. 00
91. 66000 0. 000 0. 00
0505 409-06000 *Surfacing (macro style) 249, 989. 000 0. 000
SY 0. 000 0. 00
0. 61000 0. 000 0. 00
0510 412-00000  Furnish Concrete Pavenent 1, 833. 000 0. 000
cY 0. 000 0. 00
130. 36000 0. 000 0. 00
0515 412-00600 *Concrete Pavenent (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
52. 14000 0. 000 0. 00
0520 412-00800 *Concrete Pavenent (8 Inch) 371, 037. 000 0. 000
Sy 0. 000 0. 00
47.01000 0. 000 0. 00
0520 MATERI AL ALLOMNCE Epoxy Coati ng, Dowel 0. 000
EACH 7,399. 999 32, 647.98
4.41189 7,399. 999 32, 647.98
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399.998 29, 347.95

3. 96594 7,399.998 29, 347. 95



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29,347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7, 400. 000 26, 048. 00
3.52000 7, 400. 000 26, 048. 00

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29,347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3.96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347.95



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29,347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29,347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3.96594 7,399.998 29, 347. 95

0520 MATERI AL ALLOMANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347.95
3. 96594 7,399. 998 29, 347. 95

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399. 998 29, 347. 95
3. 96594 7,399.998 29, 347.95



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 7,399.998 29, 347. 95
3. 96594 7,399.998 29, 347.95
0520 MATERI AL ALLOWANCE Epoxy Coati ng, Dowel 0. 000
EACH 4,200. 000 18, 083. 98
4.30571 4, 200. 000 18, 083. 98
0520 MATERI AL ALLOWANCE Epoxy Coating, Dowel 0. 000
EACH 14,799. 999 58, 695. 91
3. 96594 14, 799. 999 58, 695. 91
0525 412-00801 *Concrete Pavement (8 Inch) (Special) 1,131. 000 0. 000
SY 0. 000 0. 00
89. 08000 0. 000 0. 00
0530 412-02000 *Concrete Safety Edge 61, 731. 000 0. 000
LF 0. 000 0.00
4.01000 0. 000 0. 00
0535 420-00102  Geotextile (Erosion Control) (Class 1) 23, 841. 000 1, 678. 000
SY 108. 800 248. 06
2.28000 1, 786. 800 4,073.90
0540 501-00000 Steel Sheet Piling (Type I) 825. 000 0. 000
SF 0. 000 0. 00
81. 62000 0. 000 0. 00
0545 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
145. 26000 0. 000 0. 00
0550 503-00024 *Drilled Shaft (24 Inch) 37.000 0. 000
LF 0. 000 0.00
318. 05000 0. 000 0. 00
0555 503-00036 *Drilled Shaft (36 Inch) 186. 000 0. 000
LF 0. 000 0. 00
386. 38000 0. 000 0. 00
0560 503-00042 *Drilled Shaft (42 Inch) 52. 000 0. 000
LF 0. 000 0. 00

364. 25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0565 503-00048

0570

503- 00054

0575

503- 00066

0580

506- 00012

0585

506- 00012

0590

506- 00209

0595

506- 00212

0600

506- 00224

0605

506- 00424

0610

506- 00700

0615 507-00100

C23018
23018-BID
NHPP0253- 074

| TEM

DESCRI PTI ON
*Drilled Shaft (48 Inch)
*Drilled Shaft (54 Inch)
*Drilled Shaft (66 |nch)

Ri prap (Special) (36 | NCH)

Ri prap (Special) (42 I NCH)

Ri prap (9 Inch)

Riprap (12 Inch)

Ri prap (24 Inch)

Soi |

Ri prap (24 Inch)

Voi d-Filled Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Concrete Slope and Ditch Paving (Reinforced)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
108. 000
LF
728. 22000
348. 000
LF
761. 87000
50. 000
LF
890. 76000
120. 000
EACH
565. 30000
49. 000
EACH
688. 71000
8, 541. 000
cy
81. 99000
643. 000
cy
98. 00000
3, 458. 000
cy
121. 38000
914. 000
cy
147. 92000
2,123. 000
cy
185. 30000
39. 000
cy

1, 402. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

38.500
27.900
66. 400

0. 000
0. 000
0. 000

654. 810
532. 740
1,187.550

0. 000
0. 000
0. 000

0. 000
382. 220
382. 220

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 02/ 2021

2,287

64, 663

70, 825

.00

.00

.00

.00

.00

52

.00

98

.00

37

.00

14:18: 36

AMOUNT

5, 444

144, 144

70, 825

.00

.00

.00

.00

.00

14

.00

82

.00

37

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 507-00725 *Sl ope and Ditch Paving (Special) (MOW STRIP) 20, 500. 000 0. 000
LF 0. 000 0.00
32.51000 0. 000 0. 00
0625 515-00400 Concrete Seal er (DTR COMFORT WALL) 1, 540. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
0630 601-01000 Concrete Class B 145. 000 0. 000
(&% 0. 000 0.00
880. 90000 0. 000 0. 00
0635 601- 04550 Concrete Class G (COVFORT WALL) 773.000 0. 000
cY 0. 000 0. 00
506. 89000 0. 000 0. 00
0640 601-40400 Structural Concrete Stain (COVFORT WALL) 1, 184. 000 0. 000
5% 0. 000 0.00
9. 43000 0. 000 0. 00
0645 602- 00000 *Rei nforcing Steel 16, 974. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
0650 602-00020 *Reinforcing Steel (Epoxy Coated) (COVFORT WALL) 139, 520. 000 0. 000
LB 0. 000 0.00
2. 86000 0. 000 0. 00
0655 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 6. 000
LF 0. 000 0. 00
523. 04000 6. 000 3,138. 24
0660 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 491. 62000 0. 000 0. 00
0665 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 698. 69000 0. 000 0. 00
0670 603-05036 36 Inch Reinforced Concrete End Section 1.000 1. 000
EACH 0. 000 0.00

3, 566. 45000 1. 000 3, 566. 45



CONTI D

CAT NO0200

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

0725

603- 30015

603-50015

603- 50018

603- 71206

604- 00305

604- 00310

604- 00505

604- 00510

604- 19105

604-19110

604- 19205

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

15 Inch Steel

End Section

15 Inch Plastic Pipe

18 Inch Plastic Pipe

12x6 Foot Concrete Box Cul vert

(Precast)

Inlet

Type C (5 Foot)

Inlet

Type C (10 Foot)

Inlet

Type D (5 Foot)

Inlet

Type D (10 Foot)

Inlet

Type R L 5 (5 Foot)

Inlet

Type R L 5 (10 Foot)

Inlet Type R L 10 (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
404. 44000
1, 459. 000
LF
72. 03000
73.000
LF
136. 29000
223. 000
LF
1, 450. 61000
19. 000
EACH
4, 624. 33000
8. 000
EACH
5, 839. 87000
1. 000
EACH
5, 571. 28000
1. 000
EACH
5, 865. 79000
6. 000
EACH
7, 720. 86000
4. 000
EACH
8, 556. 37000
6. 000
EACH

10, 318. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
2.000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 08/ 02/ 2021

9, 248

.00

.00

.00

.00

66

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

23,121.

.00

.00

.00

.00

65

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0730 604-19210

0735 604-25005

0740 604-25010

0745 604-30010

0750 604-30015

0755 606- 00301

0755

0755

0755

0755

0755

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Inlet Type R L 10 (10 Foot)

*Vane Grate Inlet (5 Foot)

Vane Grate Inlet (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE W Beam Rai |,

MATERI AL ALLOMANCE W Beam Rai |,

MATERI AL ALLOWANCE W Beam Rai |,

MATERI AL ALLOMANCE W Beam Rai |,

MATERI AL ALLOWANCE W Beam Rai |,

Gal v

Gal v

Gal v

Gal v

Gal v

ESTI MATE NO. 0006

2.000

13, 098. 13000

2.000
EACH
10, 395. 44000

1.000
EACH
11, 852. 48000

11. 000
EACH
5, 873. 91000
4.000
EACH
6, 569. 59000
33, 674. 000
LF
21. 19000
EACH
42.56000
EACH
66. 15000
LF
8. 78000
LF
7.15000
LF

6. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
33. 000
33. 000

0. 000
25. 000
25.000

0. 000
118.751
118.751

0. 000
1, 050. 000
1, 050. 000

0. 000
29, 825. 000
29, 825. 000

Page 18

ESTI MATE RUN 08/ 02/ 2021

5,873

1,404

1, 653

1,042

7,507

201, 318

.00

.00

.00

91

.00

.00

48

75

63

50

75

14:18: 36

AMOUNT

23, 495

1, 404

1,653

1, 042

7,507

201, 318

.00

.00

.00

64

.00

.00

48

75

63

50

75



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23018-BI D ESTI MATE RUN
PRQJECT: NHPP0253- 074 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
EACH 5, 118. 000 196, 480. 02
38.39000 5, 118. 000 196, 480. 02

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
EACH 5, 118. 000 46, 880. 88
9. 16000 5, 118. 000 46, 880. 88

0755 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
EACH 825. 000 2,887.50
3. 50000 825. 000 2,887.50

0755 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
EACH 450. 000 1, 611. 00
3. 58000 450. 000 1,611.00

0760 606-00910 Guardrail Type 9 (Style CA) 2, 348. 030 0. 000
LF 0. 000 0. 00
157. 51000 0. 000 0. 00

0765 606-01340 *End Anchorage Type 3D 32.000 0. 000
EACH 0. 000 0. 00

945. 08000 0. 000 0.00

0765 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 32. 000 2,877.76
89. 93000 32. 000 2,877.76

0765 MATERI AL ALLOMANCE Grdrl Hdwr Ancr Rod 0. 000
EACH 32.000 9, 896. 00
309. 25000 32. 000 9, 896. 00

0770 606-01370 *Transition Type 3G 31. 000 0. 000
EACH 0. 000 0. 00
2,340. 97000 0. 000 0. 00

0770 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 18. 000 21,922. 20
1, 217. 90000 18. 000 21,922. 20

0770 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 17. 000 20, 704. 30
1,217. 90000 17. 000 20, 704. 30



CONTI D

ROADWAY

CAT NO0200

0775 606-01380

0775

0775

0780 606-02003

0780

0785 606- 02005

0785

0790 606-20014

0795 606-21010

0800 607-00005

0805 607-00010

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Transition Type 3H

MATERI AL ALLOMNCE Transtion, Guardrail

MATERI AL ALLOWANCE Transtion, Guardrail

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE Guardrail End Treat

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuardrail End Treat

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Corner and Line Brace Post

EACH

EACH

EACH

EACH

LF

EACH

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

13. 000

1, 070. 00000

495. 55000

495. 55000

27.000

2, 840. 66000

1,742.10000

25. 000

3, 036. 19000

1, 826. 52000

18, 664. 000

15. 20000

50. 000

2,924. 85000

24.000

158. 43000

56. 000

244.58000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
14. 000
14.000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 20

ESTI MATE RUN 08/ 02/ 2021

6, 937

3, 964

47,036

42,009

.00

70

40

.00

70

.00

96

.00

.00

.00

.00

14:18: 36

AMOUNT

6,937

3,964

47,036

42,009

489.

.00

70

40

.00

70

.00

96

.00

.00

.00

16



CONTI D

PREV QTY/

CAT NO0200

0810

0815

0820

0825

0830

0835

0840

0845

0850

0855

0860

607-11200

607-11525

607- 55110

607-60117

607-60120

608- 00000

608- 00010

609-20010

609- 21010

609-21020

609- 21021

C23018
23018-BID
NHPP0253- 074

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ROADWAY

*Fence Conbination Wre Wth Metal

*Fence (Pl astic)

*Saf ety Rail

(Cabl e)

*16 Foot

*20 Foot

Gate

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb Type 2 (Section

*Curb and Cutter Type

*Curb and Cutter Type

*Curb and Cutter Type

Gate (Special)

B)

2 (Section I-B)

2 (Section Il-B)

2 (Section I1-M

Post s

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

25, 475. 470

LF
2. 66000
13, 500. 000

LF
3. 58000
195. 000

LF
38. 72000
2.000

EACH
635. 48000
2.000
EACH

668. 08000
4, 662. 000

sy
53. 10000
805. 000

sy
146. 66000
584. 000

LF
27. 68000
3, 689. 000

LF
25. 02000
12, 586. 440

LF
28. 34000
427. 000

LF

55. 21000

QrY TH'S PERI OD
QTY TO DATE

1,799
65.
1, 864.

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 21

ESTI MATE RUN 08/ 02/ 2021

232.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

1, 901.

6,673

90

12

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0865 609-21900

0870

609- 60011

0875

610- 00020

0880

610- 00055

0885

612-00111

0890

612-00112

0895

612-00113

0900

612- 00260

0905

612-00270

0910

613- 00206

0915 613-00306

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Curb and Cutter Type 2 (Special)

Curb Type 6 (Section M

Medi an Cover Materi al

(Patterned Concrete)

Medi an Cover Materi al

(Stone)

*Del i neator (Drivable)(Type 1)

*Del i neat or

(Drivable)(Type 11)

*Del ineator (Drivable)(Type II1)

*Location Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

Condui t

*2 Inch Electrical ( Bor ed)

*3 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
792. 000
LF
44. 83000
10, 582. 000
LF
12. 84000
2,131. 500
SF
9. 83000
15, 625. 160
SF
2..80000
496. 000
EACH
39. 95000
221. 000
EACH
44. 27000
101. 000
EACH
47.51000
20. 000
EACH
72. 28000
2.000
EACH
94. 52000
5, 630. 000
LF
18. 91000
7, 420. 000
LF

26.13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 08/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 613-01100 *1 Inch Electrical Conduit (Plastic) 2, 495. 000 0. 000
LF 0. 000 0. 00
13. 34000 0. 000 0. 00
0925 613-01200 *2 Inch Electrical Conduit (Plastic) 37, 090. 000 0. 000
LF 0. 000 0. 00
15. 01000 0. 000 0. 00
0930 613-01300 *3 Inch Electrical Conduit (Plastic) 335. 000 0. 000
LF 0. 000 0. 00
25.57000 0. 000 0. 00
0935 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 406. 74000 0. 000 0. 00
0940 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0.00
2,124.01000 0. 000 0. 00
0945 613-07011 *Pul | Box (11"x18"x12") 3. 000 0. 000
EACH 0. 000 0. 00
822. 92000 0. 000 0. 00
0950 613-07023 *Pul | Box (24"x36"x24") 15. 000 0. 000
EACH 0. 000 0. 00
2,224.09000 0. 000 0. 00
0955 613-07040 *Pul | Box (30"x48"x24") 4.000 0. 000
EACH 0. 000 0. 00
2, 796. 80000 0. 000 0. 00
0960 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
270, 227. 22000 0. 000 0. 00
0965 613-13000 *Luninaire (LED) (Special) 79. 000 0. 000
EACH 0. 000 0. 00
700. 59000 0. 000 0. 00
0970 613-13014 *Luminaire (LED) (14,000 Lunens) 65. 000 0. 000
EACH 0. 000 0. 00

3, 547. 42000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0975 613-34120  *Light Standard Metal (12 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
1, 506. 83000 0. 000 0. 00
0980 613-34300 *Li ght Standard Metal (30 Foot) 34.000 0. 000
EACH 0. 000 0. 00
1, 873. 79000 0. 000 0.00
0985 613-34302 *Light Standard Metal (30 Foot) (2 Arm) 15. 000 0. 000
EACH 0. 000 0. 00
1, 896. 04000 0. 000 0. 00
0990 613-34400 *Li ght Standard Metal (40 Foot) 71.000 0. 000
EACH 0. 000 0. 00
2,835. 71000 0. 000 0.00
0995 613-40000 *Concrete Foundation Pad 21.000 0. 000
EACH 0. 000 0. 00
705. 98000 0. 000 0. 00
1000 613-40010 *Li ght Standard Foundati on 126. 000 0. 000
EACH 0. 000 0. 00
1, 384. 49000 0. 000 0.00
1005 613-50100 *Li ghting Control Center 20. 000 0. 000
EACH 0. 000 0. 00
5, 665. 87000 0. 000 0. 00
1010 613-50105 *Li ghting Control Center (Pedestal Only) 2.000 0. 000
EACH 0. 000 0. 00
14, 840. 26000 0. 000 0.00
1015 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
25,577. 06000 0. 000 0. 00
1020 613-50127 *Local Control Station 4. 000 0. 000
EACH 0. 000 0. 00
1, 873. 79000 0. 000 0.00
1025 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00

114, 279. 42000 0. 000 0. 00



CONTI D

CAT NO0200

1030

1035

1040

1045

1050

1055

1060

1065

1070

1075

1080

613-60700

614- 00011

614-00012

614- 00013

614-00612

614- 00615

614-00818

614- 00821

614-01022

614- 01026

614-01512

C23018
23018-BID
NHPP0253- 074

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Tr oubl eshoot i ng

*Si gn Panel

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Class 1)

(Cass I1)

(Class I11)

Post

(W 6x12)

Post

(W 6x15)

Post

(W 8x18)

Post

(W 8x21)

Post

(W 10x22)

Post

(W 10x26)

Support (2-1nch Round) (Post)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
205. 73000
965. 580
SF
27.00000
3, 145. 000
SF
28. 08000
7,051. 250
SF
30. 23000
29. 000
LF
46. 43000
189. 600
LF
51. 83000
408. 700
LF
56. 14000
113. 900
LF
59. 39000
250. 900
LF
68. 02000
140. 000
LF
72. 34000
805. 000
LF

8. 63000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 25

ESTI MATE RUN 08/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1085

1090

1095

1100

1105

1110

1115

1120

1125

1130

1135

614-01522

614- 01575

614-01578

614- 01582

614-01585

614- 01588

614- 03001

614- 03002

614- 03003

614- 03004

614- 03005

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support

*Steel Sign Support (2-1/2 Inch

*Steel Sign Support (2-1/2 Inch

*Steel Sign
Sli pbase)

Support (2-1/2 Inch

*Steel Sign Support (2-1/2 Inch

*Steel Sign Support
80) (Sl i pbase)

(2-1/2 Inch

*Concrete

Footing (Type 1)

*Concrete

Footing (Type 2)

*Concrete

Footing (Type 3)

*Concrete

Footing (Type 4)

*Concrete Footing (Type 5)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

(2-1nch Round) ( Socket)

Round NP- 40) ( Post)

Round NP-40) ( Sli pbase)

Round) (Post and

Round Sch 80) (Post)

Round Sch

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78. 000
EACH
129. 57000
2, 227. 000
LF
20. 51000
198. 500
EACH
358. 47000
80. 000
LF
132. 81000
461. 000
LF
27.00000
34. 000
EACH
390. 86000
2.000
EACH
1, 826. 89000
12. 000
EACH
1, 838. 76000
22.000
EACH
1, 962. 93000
6. 000
EACH
2, 064. 43000
12. 000
EACH

2,714. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 26

ESTI MATE RUN 08/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1140 614-03006 *Concrete Footing (Type 6) 6. 000 0. 000
EACH 0. 000 0. 00
2,911. 99000 0. 000 0. 00
1145 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 2.000 0. 000
EACH 0. 000 0. 00
144, 649. 45000 0. 000 0. 00
1150 614-10147 *Variabl e Message Sign LED (Overhead) 7.000 0. 000
EACH 0. 000 0. 00
22,179. 76000 0. 000 0. 00
1155 614-31800  *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 3. 000 0. 000
EACH 0. 000 0. 00
30, 957. 66000 0. 000 0. 00
1160 614-32000  *Mbpnotube Overhead Sign Cantilever (20 Inch Dianeter) 4. 000 0. 000
EACH 0. 000 0. 00
30, 336. 82000 0. 000 0. 00
1165 614-32400  *Monotube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 441. 18000 0. 000 0. 00
1170 614-33600  *Mpnot ube Overhead Sign Cantilever (36 Inch Dianeter) 6. 000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1175 614-33600  *Monot ube Overhead Sign Cantilever (36 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1180 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
74, 694. 85000 0. 000 0. 00
1185 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
93, 915. 99000 0. 000 0. 00
1190 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00

173, 088. 44000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1195 614-70024

1200

614-70028

1205

614- 70030

1210

614-70032

1215

614- 70150

1220

614- 70336

1225

614- 72830

1230

614-72832

1235

614- 72855

1240

614- 72860

1245 614-72863

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*1310nm SFP Optic Mdul e

*CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

Filter

*Opti cal

*Pedestrian Signal

Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Conmmuni cati ons Cabi net

*Communi cati ons Cabi net (Type 2)

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

11. 000

EACH
505. 98000
23.000

EACH
1, 306. 65000
34.000

EACH
103. 42000
28. 000

EACH
806. 23000
12. 000

EACH
556. 03000
24.000

EACH
811. 80000
10. 000

EACH

EACH

EACH

EACH

11, 804. 37000

1. 000

13, 294. 51000

2.000

34, 757. 00000

12. 000

189. 05000

3. 000

1, 056. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 28

ESTI MATE RUN 08/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1250 614-72864

1255

614- 72887

1260

614- 72896

1265

614-80000

1270

614- 80385

1275

614-81125

1280

614-81135

1285

614-81140

1290

614-81150

1295

614-84000

1300 614-86737

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Fire Preenption Unit

*M crowave Vehicl e Radar Detector

*|I ntersection Detection System (Canera)(lnstall

*Fl ashi ng Beacon

Runbl e Strip

*Traffic Signal-Light Pole Steel (1-25 Foot

*Traffic Signal-Light Pole Steel (1-35 Foot

*Traffic Signal-Light Pole Steel (1-40 Foot

*Traffic Signal-Light Pole Steel (1-50 Foot

*Traffic Signal Pedestal Pole Steel

*Surface Sensor

Only)

Arm

Arm

Arm

Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

8. 000

2,424.26000

5. 000

13, 043. 19000

2.000

10, 700. 00000

1. 000

EACH
5, 350. 00000
54,912. 000

LF

0. 43000
4.000

EACH
13, 116. 58000
2.000

EACH
13, 806. 05000
1. 000

EACH
15, 396. 27000
1. 000

EACH
16, 235. 87000
7.000

EACH
839. 60000
1. 000

EACH
64, 498. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 29

ESTI MATE RUN 08/ 02/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1305 614-86800

1310 614-87010

1315 614-87024

1320 614-87320

1325 614-87333

1330 614-87350

1335 614-87364

1340 614-87402

1345 614-87692

1350 615-00030

1351 619-10247

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel (24 Fiber)

*Closed Circuit Television

*Closed Circuit Television Canera (Traffic

Surveill ance)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Breakaway Tapered I TS Pole Steel (40 Feet)

*Et hernet Switch Type |

Enbanknment Protector Type 3

24 In Weld Steel Pipe (J)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

8. 000

11, 509. 68000

10, 675. 000
LF
8. 45000
10. 000
EACH
939. 68000
4.000
EACH
4,781. 80000
2.000
EACH
4, 781. 80000
1. 000
LS
13, 233. 35000
2.000
EACH
7,584.16000
3. 000
EACH
3, 842.12000
12. 000
EACH
6, 950. 29000
33. 000
EACH
1,277.71000
100. 000
LF

583. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
90. 000
90. 000

Page 30

ESTI MATE RUN 08/ 02/ 2021

52, 506

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90

14:18: 36

AMOUNT

52, 506

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

90



CONTI D

CAT NO0200

1355

1360

1365

1366

1370

1375

1380

1385

1390

1395

1400

621- 00450

621- 00450

621- 00450

621- 00451

623- 00602

623- 00606

624- 20300

624-29013

624- 29019

624-29025

624- 29031

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

*Det our Pavenent (TYPE 1)

*Det our Pavenent (TYPE 2)

*Det our Pavenent (TYPE 3)

Det our Pavenent

2 Inch Plastic Pipe (lrrigation/Sleeve)

6 Inch Plastic Pipe (lrrigation/Sleeve)

Det our Drai nage Pipe (C ass 0)

12 Inch Drainage Pipe (Class 9) (Conplete

18 Inch Drainage Pipe (Class 9) (Conplete

24 Inch Drainage Pipe (Cass 9) (Conplete

30 Inch Drainage Pipe (Cass 9) (Conplete

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Pl ace)

Pl ace)

Pl ace)

Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
35, 275. 000
sy
47.13000
11, 496. 000
sy
30. 67000
2, 789. 000
sy
42. 45000
100. 000
TON
81. 41000
718. 000
LF
15. 10000
718. 000
LF
19. 08000
4, 802. 000
LF
64. 60000
29. 000
LF
181. 17000
4,043. 000
LF
89. 68000
1, 893. 000
LF
126. 83000
983. 000
LF

128. 77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 491. 000
0. 000

5, 491. 000

. 000
2, 860.
3, 549.

000
000

0. 000
0. 000
0. 000

51. 410
0. 000
51.410

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 831. 000
0. 000

1, 831. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

. 500
. 500
. 000

. 000
. 000
. 000

Page 31

ESTI MATE RUN 08/ 02/ 2021

87,716

19, 281.

20, 736

51, 121.

.00

20

.00

.00

.00

.00

.00

.00

20

71

69

14:18: 36

AMOUNT

258, 790

108, 847

4,185

118, 282

80, 084

90, 937

114, 090

83

83

.00

29

.00

.00

60

.00

24

11

22



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1405 624-29037 36 Inch Drainage Pipe (Class 9) (Conplete In Place) 652. 000 0. 000
LF 0. 000 0. 00
213. 27000 0. 000 0. 00
1410 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 396. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
1415 624-29061 60 Inch Drainage Pipe (Class 9) (Conplete In Place) 439. 000 0. 000
LF 0. 000 0. 00
343. 90000 0. 000 0. 00
1420 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 31. 000 0. 000
Co
(comp LF 0. 000 0. 00
142. 29000 0. 000 0. 00
1425 624-49025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 141. 000 0. 000
Conpl
(Com LF 0. 000 0.00
134. 07000 0. 000 0. 00
1430 625-00000 Construction Surveying 1.000 0.120
LS 0. 030 31, 443. 04
1, 048, 101. 17000 0. 150 157, 215. 18
1435 626-00100  *Mobilization (w thout Autopay) 1. 000 0. 250
LS 0.250 1,760, 543. 65
7,042,174. 59000 0. 500 3,521, 087. 30
1440 626-00100  Mbbilization (without Autopay) (OVERHEAD) 1. 000 0. 150
LS 0. 030 317,513.70
10, 583, 789. 89000 0. 180 1, 905, 082. 18
1445 626-01111  *Public Informati on Management (Tier |) 726. 000 90. 000
DAY 14.000 1,273.30
90. 95000 104. 000 9, 458. 80
1450 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 743. 000 0. 000
GAL 0. 000 0. 00
101. 99000 0. 000 0. 00
1455 627-00013 *Paverent Marking Paint (H gh Build) 5, 180. 000 257. 070
GAL 0. 000 0. 00

54.42000 257.070 13,989. 75



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1460 627-01010 *Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 1, 183. 000 0. 000
SF 0. 000 0. 00
17. 42000 0. 000 0. 00
1465 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 16, 203. 000 0. 000
SF 0. 000 0. 00
21.22000 0. 000 0. 00
1470 627-30323  *Preforned Plastic Pavement Marking (Wrd-Synmbol) (Type 1, 648. 000 0. 000
1)(In
) SF 0. 000 0. 00
45. 07000 0. 000 0. 00
1475 627-30328 *Prefornmed Plastic Pavement Marking (XwWal k- St op 2,022. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
17. 49000 0. 000 0. 00
1480 630-00000  *Fl aggi ng 10, 000. 000 3,772. 250
HOUR 1, 252. 500 38, 101. 05
30. 42000 5,024. 750 152, 852. 89
1485 630- 00007 *Traffic Control Inspection 240. 000 22.000
DAY 4. 000 651. 76
162. 94000 26. 000 4,236. 44
1490 630-00015 *Uniformed Traffic Control Coordination 150. 000 8. 750
HOUR 1.500 81. 47
54. 31000 10. 250 556. 68
1495 630-00017 *Traffic Control Management (Special) 900. 000 149. 000
DAY 25. 000 19, 010. 25
760. 41000 174.000 132,311.34
1500 630-00030 *Courtesy Patrol 0. 000 0. 000
DAY 0. 000 0. 00
535. 00000 0. 000 0. 00
1501 900- 00005 Added Item (Day)/ Courtesy Patrol 786. 000 73.750
DAY 15. 000 8, 025. 00
535. 00000 88. 750 47, 481. 25
1505 630-00040 *Traffic Incident Management Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00

2,715. 73000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1510 630-00041  *Traffic Incident Managenment Plan |nplenmentation 36. 000 0. 000
MON 0. 000 0. 00
651. 78000 0. 000 0. 00
1515 630-80001 *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
1519 630-80335 Barricade (3 MA) (Tenp) 30. 000 0. 000
EACH 0. 000 0. 00
160. 50000 0. 000 0. 00
1520 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
217.26000 0. 000 0. 00
1525 630- 80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 0. 000 0.00
325. 89000 0. 000 0. 00
1530 630-80341  *Construction Traffic Sign (Panel Size A) 257. 000 73. 500
EACH 8. 000 695. 28
86. 91000 81. 500 7,083. 17
1535 630-80342  *Construction Traffic Sign (Panel Size B) 187. 000 47.500
EACH 9. 000 977. 67
108. 63000 56. 500 6, 137. 60
1540 630-80343 *Construction Traffic Sign (Panel Size Q) 15. 000 0. 000
EACH 0. 500 59.75
119. 50000 0. 500 59.75
1545 630-80344  *Construction Traffic Sign (Special) 1, 000. 000 24. 000
SF 36. 000 586. 80
16. 30000 60. 000 978. 00
1550 630-80350 *Vertical Panel 500. 000 0. 000
EACH 0. 000 0. 00
32. 59000 0. 000 0. 00
1555 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00

8, 690. 36000 0. 000 0. 00



CONTI D

CAT NO0200

1560

1565

1570

1575

1580

1585

1590

1595

1600

1605

1610

630- 80358

630- 80360

630- 80364

630- 80367

630- 80370

630- 80378

630- 80380

630- 85006

630- 85010

630- 85041

630- 86810

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(c 4. 000
EACH
48. 89000
307. 000
EACH
48. 89000
200. 000
EACH
59. 75000
2.000
EACH
5, 431. 47000
70, 575. 000
LF
49. 55000
29, 500. 000
LF
20. 28000
500. 000
EACH
13. 03000
6. 000
EACH
5,129. 78000
38. 000
EACH
7, 060. 91000
200. 000
DAY
706. 09000
3. 000
EACH

131, 221. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

70. 000
83. 500
153. 500

0. 000
27.000
27.000

0. 000
0. 000
0. 000

31, 338. 000
0. 000
31, 338. 000

806. 000
0. 000
806. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

4.500
0. 000
4.500

104. 000
11. 000
115. 000

0. 000
0. 000
0. 000
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4,082

1,613

7,766

.00

32

25

.00

.00

.00

.00

.00

.00

99

.00

14:18: 36

AMOUNT

48

7,504

1,613

1, 552, 797

16, 345

2,564

31,774

81, 200

89

62

25

.00

90

68

.00

89

10

35

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1615 632-00000 Night Wrk Lighting 1. 000 0.297
LS 0. 024 4,087.04
170, 293. 18000 0.321 54, 664. 11
1620 700-70010 F/ A M nor Contract Revisions 1, 145, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1625 700-70012 F/ A Asphalt Pavement Incentive 270, 635. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1630 700-70013 F/ A Concrete Pavenent |ncentive 838, 382. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1635 700-70016 F/ A Fuel Cost Adjustnent 442,767. 000 40, 485. 240
FA 20, 580. 760 20, 580. 76
1. 00000 61, 066. 000 61, 066. 00
1640 700-70018 F/ A Roadway Snoot hness Incentive 400, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1645 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 707, 146. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1650 700-70023 *F/ A On-The-Job Trai nee 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1655 700- 70035 F/ A (42-1 NCH WATERLI NE WARRANTY) 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1660 700- 70035 F/ A (ELECTRI C SERVI CE) 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1665 700-70035 F/' A (FI ELD LABORATORY EQUI PMENT) 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 23018-BID ESTI MATE RUN 08/ 02/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1670 700-70155  F/ A Pavement Surface Course Maintenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1675 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1680 700-70594 F/ A DRB Standing Conmittee 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1685 700-71000 CMGC Overrun Pool 2,611, 140. 000 60, 912. 590
FA 0. 000 0. 00
1. 00000 60, 912. 590 60, 912. 59

CAT 0200 CURRENT AMT $03, 971,559.26$ 5, 220, 488. 96 $14, 679, 629. 18
CAT NOO300 STRUCTURES
1690 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
116, 586. 02000 1. 000 116, 586. 02
1691 700- 70034 F/ A NB LTR Pier Cap Footing Renoval 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1695 202-00405 Rernoval of Piling 14. 000 14. 000
EACH 0. 000 0.00
2,242.73000 14. 000 31, 398. 22
1700 202-05150 Sandbl asti ng 415. 000 0. 000
SF 0. 000 0.00
1.10000 0. 000 0. 00
1705 206- 00000 Structure Excavation 605. 000 605. 000
CcY 0. 000 0.00
14. 87000 605. 000 8, 996. 35
1710 206-00065 Structure Backfill (FlowFill) 20. 000 20. 000
cY 0. 000 0.00
241. 43000 20. 000 4,828. 60



CONTI D

CAT NO0300

1715

1720

1725

1730

1735

1740

1745

1750

1755

1760

1765

206- 00100

206- 00200

206- 00360

403- 34871

408-01100

502- 00100

502- 00460

502- 00500

502- 02010

502-11274

503- 00042

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

Joi nt Seal ant

*Drilling Hole to Facilitate Pile Driving

Pile Tip

Conpl et e Joi nt

Penetration (CIP) Splice

Dynami c Pile Test

St eel

Piling (HP 12x74)

*Drilled Shaft (42 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
795. 000
cy
43. 44000
50. 000
cy
32. 46000
770. 000
cy
20. 03000
263. 000
TON
127. 75000
124. 000
LF
17. 92000
737. 000
LF
34. 20000
14. 000
EACH
227. 95000
0. 000
EACH
1, 297. 79000
2.000
EACH
2, 568. 00000
807. 000
LF
104. 42000
413. 610
LF

364. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

500. 000
0. 000
500. 000

0. 000
0. 000
0. 000

428. 000
0. 000
428. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

737.000
0. 000
737.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

807. 000
0. 000
807. 000

413.610
0. 000
413.610
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 36

AMOUNT

21,720

8,572

25, 205

3,191.

5,136

84, 266

150, 657

00

.00

84

.00

.00

40

30

.00

00

94

44



CONTI D:

PREV QTY/

STRUCTURES

CAT NO0300

1770 503-00310

1775

515- 00120

1780

518- 00000

1785

601- 03000

1790

601- 04550

1791

700- 70034

1795

601- 40400

1800

602- 00020

1805

603- 50015

1810

604- 25000

1815 606-01402

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Crosshol e Sonic Loggi ng Testing

*Wat er proofi ng (Menbrane)

Seal er

Bri dge Conpression Joint

Concrete Class D

Concrete Class G

F/ A C-17-FE Pier Columm El evation Correction

Concrete Stain

Structural

*Rei nforcing Steel

(Epoxy Coat ed)

15 Inch Plastic Pipe

Vane Grate Inlet

Speci al

Transition Type BR10B-GR3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
3, 156. 50000
1, 594. 000
sy
16. 54000
130. 000
LF
125. 87000
127. 000
cy
501. 88000
453. 100
cy
1, 001. 80000
15, 310. 000
FA
1. 00000
755. 000
sy
9. 43000
179, 105. 000
LB
1. 21000
31.000
LF
72. 03000
2.000
EACH
9, 459. 07000
4. 000
EACH

3, 867. 20000

QrY TH'S PERI OD
QTY TO DATE

51, 320.
0.
51, 320.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 300
. 000
. 300

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
31.
31.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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2,232.

.00

.00

.00

.00

.00

.00

.00

.00

93

.00

.00

14:18: 36

AMOUNT

15, 782.

171, 608.

62, 097.

2,232.

9, 459.

50

.00

.00

.00

34

.00

.00

20

93

07

.00
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PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1820 606- 01407 Transition Type BR9-GR3 9. 000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
1825 606-11035 *Bridge Rail Type 10 MASH 460. 000 0. 000
LF 0. 000 0. 00
291. 50000 0. 000 0. 00
1830 613-00200 *2 Inch Electrical Conduit 480. 000 0. 000
LF 0. 000 0. 00
22. 25000 0. 000 0. 00
1835 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 11, 686. 000 0. 000
SF 11, 686. 000 687, 253. 66
58. 81000 11, 686. 000 687, 253. 66

CAT 0300 CURRENT AMI $ 2,289,783.93% 689, 486.59 % 1,408, 992. 81
CAT NO0301 Walls

1840 206-00000 Structure Excavation 4, 200. 000 0. 000
cY 0. 000 0.00
14. 87000 0. 000 0. 00
1845 206-00050  Structure Backfill (Special) 1, 235. 000 0. 000
cY 0. 000 0. 00
67.16000 0. 000 0. 00
1850 206-00100 Structure Backfill (C ass 1) 9, 815. 000 0. 000
cY 0. 000 0.00
43. 44000 0. 000 0. 00
1855 206- 00200 Structure Backfill (Cass 2) 1, 020. 000 0. 000
cY 0. 000 0. 00
32. 46000 0. 000 0. 00
1860 206- 00360 Mechani cal Rei nforcement of Soil 3, 441. 000 0. 000
cY 0. 000 0.00
20. 03000 0. 000 0. 00
1865 420-00000 CGeonenbr ane 2, 090. 000 0. 000
SY 0. 000 0. 00

14. 52000 0. 000 0.00
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PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Walls

1870 504-04420 Precast Panel Facing 6, 625. 000 0. 000
SF 0. 000 0. 00
45. 48000 0. 000 0. 00
1875 601-03050 Concrete Class D (Wall) 182. 000 0. 000
cY 0. 000 0. 00
983. 61000 0. 000 0. 00
1880 601- 40400 Structural Concrete Stain 1, 107. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0. 00
1885 602- 00000 *Rei nforcing Steel 11, 365. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1890 602-00020 *Reinforcing Steel (Epoxy Coated) 10, 270. 000 0. 000
LB 0. 000 0. 00
1.21000 0. 000 0. 00
1895 607-55110 Safety Rail (Cable) 614. 000 0. 000
LF 0. 000 0. 00
38. 72000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 1,243,148.14$% 0.00$% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1900 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
9, 722. 56000 0. 000 0. 00
1905 620-00020 Sanitary Facility 12. 000 7.000
EACH 0. 000 0. 00
3, 745. 00000 7.000 26, 215. 00
CAT 0400 CURRENT AMT $ 54, 662.56 $ 0.00% 26, 215. 00

CAT NO1300 Water Quality

1910 304-06007  Aggregate Base Course (Class 6) 80. 000 0. 000
cY 0. 000 0.00
37.54000 0. 000 0. 00
1915 507-00100 Concrete Slope and Ditch Paving (Reinforced) 7.000 0. 000
cY 0. 000 0. 00

1, 402. 60000 0. 000 0.00
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PCN: 23018-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0006 14:18: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality

1920 601-01000 Concrete Class B 41. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0. 00
1925 602- 00000 *Rei nforcing Steel 10, 250. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1930 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 839. 87000 0. 000 0. 00
1935 604-00505 Inlet Type D (5 Foot) 3.000 0. 000
EACH 0. 000 0. 00
5, 571. 28000 0. 000 0. 00
1940 604-19105 Inlet Type R L 5 (5 Foot) 4,000 0. 000
EACH 0. 000 0. 00
7,720. 86000 0. 000 0. 00
1945 604-19110 Inlet Type R L 5 (10 Foot) 3.000 0. 000
EACH 0. 000 0. 00
8, 556. 37000 0. 000 0. 00
1950 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
34, 294. 73000 0. 000 0. 00
1955 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 873. 91000 0. 000 0. 00
1960 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 590. 000 0. 000
LF 0. 000 0. 00
89. 68000 0. 000 0. 00
1965 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
126. 83000 0. 000 0. 00
1970 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 642. 000 0. 000
LF 0. 000 0. 00

128. 77000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 43

ESTI MATE RUN 08/ 02/ 2021

14:18: 36

CONTI D: C23018

PCN: 23018-BID

PRQIECT: NHPP0253- 074

REF | TEM | TEM
NO. NO. DESCRI PTI ON

AMOUNT

CAT NO1300 Water Quality

1975 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place)

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
226. 000 0. 000
LF 0. 000
238. 42000 0. 000

CAT 1300 CURRENT AMI $  408,193.08$

PRQJECT TOTAL CURRENT AMI $07, 967, 346.97 $ 5, 909, 975. 55 $16, 114, 836. 99



